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NOTES

WINFLY 20-May-05 5148 28-May-05 5190 9-Jul-05 5232 20-Aug-05 N/A N/A 1-4, 6-10
8-Jul-05 5197 16-Jul-05 5239 27-Aug-05 5281 8-Oct-05 N/A N/A 1-4, 6-10
15-Jul-05 5204 23-Jul-05 5239 27-Aug-05 5288 15-Oct-05 N/A N/A 1-4, 6-11
22-Jul-05 5211 30-Jul-05 5253 10-Sep-05 5295 22-Oct-05 5295 22-Oct-05 1-4, 6-11
29-Jul-05 5218 06-Aug-05 5253 10-Sep-05 5302 29-Oct-05 5302 29-Oct-05 1-4, 6-11
5-Aug-05 5225 13-Aug-05 5267 24-Sep-05 5309 5-Nov-05 5309 5-Nov-05 1-4, 6-11

12-Aug-05 5232 20-Aug-05 5267 24-Sep-05 5316 12-Nov-05 5316 12-Nov-05 1-4, 6-11
19-Aug-05 5239 27-Aug-05 5281 8-Oct-05 5323 19-Nov-05 5323 19-Nov-05 1-4, 6-11
26-Aug-05 5246 03-Sep-05 5281 8-Oct-05 5330 26-Nov-05 5330 26-Nov-05 1-4, 6-11
2-Sep-05 5253 10-Sep-05 5295 22-Oct-05 5337 3-Dec-05 5337 3-Dec-05 1-4, 6-11
9-Sep-05 5260 17-Sep-05 5295 22-Oct-05 5344 10-Dec-05 5344 10-Dec-05 1-4, 6-11

(This period is for emergency requirements only.)
9-Sep-05 5267 24-Sep-05 5309 5-Nov-05 5351 17-Dec-05 5351 17-Dec-05 1-4, 6-11

16-Sep-05 5274 01-Oct-05 5316 12-Nov-05 5358 24-Dec-05 5358 24-Dec-05 1-4, 6-11

23-Sep-05 5281 08-Oct-05 5323 19-Nov-05 5365 31-Dec-05 5365 31-Dec-05 1-4, 6-11

30-Sep-05 5288 15-Oct-05 5330 26-Nov-05 6007 7-Jan-06 6007 7-Jan-06 1-4, 6-11

7-Oct-05 5295 22-Oct-05 5337 3-Dec-05 6014 14-Jan-06 6014 14-Jan-06 1-4, 6-11

14-Oct-05 5302 29-Oct-05 5344 10-Dec-05 6021 21-Jan-06 6021 21-Jan-06 1-4, 6-11

21-Oct-05 5309 05-Nov-05 5351 17-Dec-05 6028 28-Jan-06 6028 28-Jan-06 1-4, 6-11

28-Oct-05 5316 12-Nov-05 5358 24-Dec-05 6035 4-Feb-06 6035 4-Feb-06 1-4, 6-11

4-Nov-05 5323 19-Nov-05 5365 31-Dec-05 6042 11-Feb-06 6042 11-Feb-06 1-4, 6-11

11-Nov-05 5330 26-Nov-05 6007 7-Jan-06 6049 18-Feb-06 6049 18-Feb-06 1-4, 6-11

18-Nov-05 5337 03-Dec-05 6007 7-Jan-06 6056 25-Feb-06 6056 25-Feb-06 1-4, 6-11

Resupply Vessel (McMurdo)
MCM VSL Resupply 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6032 1-Feb-06 12 - 17
MCM Food Requests 7/8/2005 5196 15-Jul-05 5308 4-Nov-05 6032 1-Feb-06 12 - 17
Project Requests 7/8/2005 5196 15-Jul-05 5315 11-Nov-05 6032 1-Feb-06 12 - 17

Resupply Vessel (SOUTH POLE)
Life/Health/Safety Critical 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6121 1-Feb-06 12 - 17
SP Food Requests 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6121 1-Feb-06 12 - 17
Mission Critical 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6122 1-Feb-06 12 - 17
Mission Essential 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6123 1-Feb-06 12 - 17
Mission Important 7/8/2005 5196 15-Jul-05 5244 1-Sep-05 6124 1-Feb-06 12 - 17
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This is document provides the latest date that material requirements can be submitted to Procurement for the selected ROS date and permit the items 
to be procured will less processing costs.  Less processing costs includes the elimination of  RPSC personnel overtime for late submitted items, the use 
of the less expensive transportation mode, i.e., COMSUR and the elimination of Navy Packing and Crating Personnel overtime.  It is not a plan but a 
schedule.  

The NSF expects RPSC to minimize transportation costs. Material procurements should be planned for the least expensive transportation moded. In the 
Continental Area and to the maximum extent possible, materials are to be purchased for delivery by the annual resupply vessel in February. For the 
Peninsula Area, material is to be purchased in time to allow for delivery by commercial surface vessel.  Commercial air shipment rates can be four or 
more times as expensive as commericial surface and 20 times more expensive than resupply vessel delivery rates.

There are no blanket approvals for COMAIR.  Items received after the Required Delivery Date (RDD) at Port Hueneme will be scheduled for the next 
available ROS date that permits shipment by COMSUR.  Only by special permission will COMAIR be granted.  Approval will be based on sufficient 
payback to the USAP in terms of benefits or impacts to the Program.  Do not plan on the use of COMAIR without authorization.  For the forseeable 
future, the NSF is approving COMAIR on an item by item basis. 

The procurement governing date is the date MAPCON is imported into P1000.  An ORT requisition should be submitted for conversion into MAPCON 
with sufficient time to build new records, create a MAPCON requisitions, obtain signatures and import the MAPCON requisition into Power1000 by the 
scheduled date. If all the requirements are held until the last date, this will most likely not happen.  Plan to submit your requirements on a continuing 
basis and as early as possible for the selected ROS date.
There is no airlift to South Pole until 3rd week of October.  If possble, only cargo that can be drifted from an LC-130 should be schedule for delivery to 
South Pole during the first three weeks of operation. This is due to contrail conditions that prevent normal cargo operations.

The Power1000 (P1K) due date is  84 days before the Required On Site (ROS) date.
If the request is received with less than 84 days before the ROS date , a cargo waiver will be required. The justification and impact statements for the 
late request must be documented but signature approval is no longer required

Summer cargo delivery is necessary, it should be planned from the first week of October through the first week of December when heavy lift aircraft are 
generally available.
Cargo delivery after the first week of December is primarily planned for emergency requirements 
These requests are to be submitted on a continuing basis to prevent submitting all requests on the due date thereby overloading the supply chain, 
namely Procurement and Port Hueneme. Each division is expected to develop their plan for meeting this schedule to include the scheduling of 
requisitioning activity to identify material requirements and the submission of requisitions.

Projects refer to specially funded work efforts with a beginning and an end that are neither part of the Operations and Maintenance  nor Life Cycle 
Funding.

The South Pole vessel ROS dates were devised so vessel cargo could be prioritized for shipment, and do not correspond directly to the McMurdo 
vessel in port date of 1 February, which is the case for the McMurdo ROS date.

The 1 February  in port McMurdo planning date for the resupply vessel is a notional date, i.e., it is based on historic practice.  Changing environmental 
conditions and other operational considerations can result in changes to the vessel's in port period.  This year the vessel is scheduled to be in port 24 
Jan -06 to 2 Feb 06.

Life/Health/Safety Critical: food, medical supplies.  These items are required by station close - 15 February
Mission Critical: science cargo and show stoppers.  These items are required by station close - 15 February
Mission Essential: regular re-supply & spares needed for winter.  These items are required by station close - 15 February.
Mission Important: can wait until next year, if necessary.  Required only as Opportunity Cargo.
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